
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/10/2018

ESTIMATE SUMMARY 12:22:49

CONTID: C20575         ESTIMATE NO: 0023 PROG 2005

PCN: 20575-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CROSSROADS BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0253-242                    

CROSSROADS BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 23,236,427.91 PARTICIPATING $ $ 597,135.87

AWARD PROJECT AMT: 21,544,006.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.49

WORK DAYS

WORK DAYS

93.93%

1,410,826.76

597,135.87

597,135.87

597,135.87

$

$

$

$

21,825,601.15

0.00

21,825,601.15

0.00

21,825,601.15

-323,160.09

0.00

21,502,441.06

0.00

AMOUNT DUE 21,502,441.06 597,135.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 597,135.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

330.0 TIME ALLOW: 342

ORIG TIME ALLOW: 290

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

07/25/2018

07/14/2016

07/27/2016

08/25/2016

09/12/2016
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

16,193.031.000

0.00

1.000

L S 

16,193.03000

0010 *Removal of Tree 17.000

0.000

202-00010  
 

8,758.9117.000

0.00

17.000

EACH

515.23000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

1,514.162.000

0.00

2.000

EACH

757.08000

0020 *Removal of Inlet 9.000

0.000

202-00019  
 

9,747.369.000

0.00

9.000

EACH

1,083.04000

0025 *Removal of Manhole 5.000

0.000

202-00021  
 

5,415.205.000

0.00

5.000

EACH

1,083.04000

0030 *Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

1,577.242.000

0.00

2.000

EACH

788.62000

0035 *Removal of Slope and Ditch Paving 811.000

0.000

202-00026  
 

46,900.13811.000

0.00

811.000

SY  

57.83000

0040 Removal of Riprap 242.600

0.000

202-00027  
 

1,914.11242.600

0.00

242.600

SY  

7.89000

0045 *Removal of Pipe 1,393.500

0.000

202-00035  
 

35,158.001,393.500

0.00

2,000.000

LF  

25.23000

0050 *Removal of End Section 4.000

2.000

202-00037  
 

1,955.826.000

651.94

6.000

EACH

325.97000

0055 *Removal of Barricade 2.000

0.000

202-00070  
 

630.902.000

0.00

2.000

EACH

315.45000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0060 *Removal of Wall 1,026.000

0.000

202-00155  
 

26,973.541,026.000

0.00

1,026.000

LF  

26.29000

0065 *Removal of Concrete Median Cover Material 114.000

10.000

202-00190  
 

2,868.12124.000

231.30

124.000

SY  

23.13000

0070 *Removal of Sidewalk 889.200

0.000

202-00200  
 

5,379.66889.200

0.00

939.000

SY  

6.05000

0075 *Removal of Curb and Gutter 708.200

23.000

202-00203  
 

4,613.87731.200

145.13

850.000

LF  

6.31000

0080 *Removal of Concrete Curb Ramp 7.100

0.000

202-00206  
 

1,119.817.100

0.00

10.000

SY  

157.72000

0085 *Removal of Concrete Pavement 13,221.400

0.000

202-00210  
 

111,191.9713,221.400

0.00

13,221.400

SY  

8.41000

0086 Added Item (Square Yard)/ CMO#5 Rem Conc Pvmt per inch 8,572.800

0.000

900-00022  
 

6,258.148,572.800

0.00

8,572.800

SY  

0.73000

0087 Added Item (Square Yard)/ MCR#18 Rem Conc Pvmt 0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

4.38000

0090 *Removal of Concrete Pavement (Special) 43,577.400

0.000

202-00212  
 

149,034.7143,577.400

0.00

43,577.400

SY  

3.42000

0095 *Removal of Asphalt Mat 85,039.600

0.000

202-00220  
 

183,685.5485,039.600

0.00

85,039.600

SY  

2.16000

0100 *Removal of Asphalt Mat (Planing) 10,137.500

0.000

202-00240  
 

27,878.1310,137.500

0.00

10,137.500

SY  

2.75000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0105 *Removal of Pavement Marking 12,936.700

13,199.600

202-00250  
 

21,954.4926,136.300

11,087.66

26,136.300

SF  

0.84000

0110 *Removal of Pavement Marking (12 Inch) 6,152.200

8,021.100

202-00254  
 

29,905.6614,173.300

16,924.52

14,173.300

SF  

2.11000

0115 Removal of Pedestrian Rail 565.000

0.000

202-00420  
 

2,276.95565.000

0.00

565.000

LF  

4.03000

0120 *Removal of Light Standard 6.000

0.000

202-00700  
 

2,027.586.000

0.00

6.000

EACH

337.93000

0125 *Removal of Light Standard Foundation 6.000

0.000

202-00705  
 

3,389.826.000

0.00

11.000

EACH

564.97000

0130 *Removal of Ground Sign 37.000

4.000

202-00810  
 

2,802.3541.000

273.40

41.000

EACH

68.35000

0135 *Removal of Sign Panel 2.000

0.000

202-00821  
 

189.282.000

0.00

2.000

EACH

94.64000

0140 *Removal of Pull Box 7.000

0.000

202-00827  
 

1,182.727.000

0.00

7.000

EACH

168.96000

0145 *Removal of Fence 1,831.000

0.000

202-01000  
 

2,398.611,831.000

0.00

1,831.000

LF  

1.31000

0150 *Removal of Guardrail Type 3 2,784.000

0.000

202-01130  
 

6,737.282,784.000

0.00

3,060.000

LF  

2.42000

0155 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

171.000

LF  

14.50000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0160 *Removal of Tensioned Cable Barrier 12,665.000

0.000

202-01200  
 

48,000.3512,665.000

0.00

12,665.000

LF  

3.79000

0165 *Removal of End Anchorage 20.000

0.000

202-01300  
 

4,026.2020.000

0.00

20.000

EACH

201.31000

0170 *Unclassified Excavation (Complete In Place) 338,958.000

0.000

203-00010  
 

2,281,187.34338,958.000

0.00

338,958.000

CY  

6.73000

0175 *Muck Excavation 60.000

0.000

203-00100  
 

3,154.2060.000

0.00

100.000

CY  

52.57000

0180 *Proof Rolling 50.940

0.000

203-01100  
 

8,034.2650.940

0.00

50.940

HOUR

157.72000

0185 *Blading 42.500

1.500

203-01500  
 

8,327.8844.000

283.91

50.000

HOUR

189.27000

0190 *Backhoe 6.000

4.000

203-01510  
 

2,050.4010.000

820.16

10.000

HOUR

205.04000

0195 *Dozing 8.500

0.000

203-01550  
 

1,787.558.500

0.00

10.000

HOUR

210.30000

0200 *Combination Loader 100.000

2.000

203-01594  
 

19,305.54102.000

378.54

102.000

HOUR

189.27000

0205 *Potholing 46.500

0.000

203-01597  
 

32,570.4646.500

0.00

50.000

HOUR

700.44000

0210 Sweeping (With Pickup Broom) 52.500

0.000

203-01622  
 

19,321.0552.500

0.00

60.000

HOUR

368.02000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0215 *Structure Excavation 115.000

0.000

206-00000  
 

1,842.30115.000

0.00

157.000

CY  

16.02000

0220 *Erosion Log Type 1 (12 Inch) 9,416.000

2,496.000

208-00002  
 

36,331.6011,912.000

7,612.80

19,332.000

LF  

3.05000

0225 *Silt Fence 3,808.500

0.000

208-00020  
 

3,808.503,808.500

0.00

4,500.000

LF  

1.00000

0230 *Aggregate Bag 1,417.000

0.000

208-00035  
 

6,702.411,417.000

0.00

2,000.000

LF  

4.73000

0235 Concrete Washout Structure 7.000

0.000

208-00045  
 

13,931.547.000

0.00

7.000

EACH

1,990.22000

0240 *Storm Drain Inlet Protection (Type I) 161.000

0.000

208-00051  
 

846.86161.000

0.00

161.000

LF  

5.26000

0245 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

26.000

LF  

5.26000

0250 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

27,969.767.000

0.00

7.000

EACH

3,995.68000

0255 Removal and Disposal of Sediment (Labor) 80.300

0.000

208-00103  
 

3,203.9780.300

0.00

100.000

HOUR

39.90000

0260 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

315.448.000

0.00

10.000

HOUR

39.43000

0265 Erosion Control Management 137.000

7.000

208-00207  
 

35,304.48144.000

1,716.19

160.000

DAY 

245.17000



CONTID: C20575         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0270 *Temporary Berms 645.000

0.000

208-00300  
 

3,225.00645.000

0.00

645.000

LF  

5.00000

0275 *Reset TV Cameras 2.000

0.000

210-00473  
 

3,136.382.000

0.00

2.000

EACH

1,568.19000

0280 *Reset Light Standard 3.000

0.000

210-00750  
 

6,177.723.000

0.00

3.000

EACH

2,059.24000

0285 *Reset Sign Panel 7.000

0.000

210-00815  
 

1,214.507.000

0.00

7.000

EACH

173.50000

0290 *Reset Traffic Signal Controller Cabinet 2.000

0.000

210-00855  
 

7,825.122.000

0.00

2.000

EACH

3,912.56000

0295 *Relay Pipe (18 Inch) 0.000

0.000

210-02018  
 

0.000.000

0.00

26.000

LF  

54.68000

0300 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

651.93000

0305 *Adjust Valve Box 0.000

1.000

210-04050  
 

441.631.000

441.63

1.000

EACH

441.63000

0310 *Seeding (Native) 15.970

0.000

212-00006  
 

6,297.1315.970

0.00

42.100

ACRE

394.31000

0315 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.400

ACRE

1,577.24000

0320 *Soil Conditioning 15.220

0.000

212-00032  
 

12,002.8015.220

0.00

34.800

ACRE

788.62000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0325 *Mulching (Weed Free Hay) 10.300

0.000

213-00002  
 

3,628.1810.300

0.00

43.500

ACRE

352.25000

0330 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.200

ACRE

2,733.89000

0335 *Mulch Tackifier 4,800.000

1,400.000

213-00061  
 

11,718.006,200.000

2,646.00

8,688.000

LB  

1.89000

0340 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

15,872.000

SF  

1.02000

0345 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,764.000

SY  

1.53000

0350 *Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

0.000.000

0.00

121.000

LF  

6.36000

0355 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

11.000

EACH

571.92000

0360 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

293.000

EACH

28.39000

0365 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

8.000

EACH

563.60000

0370 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

89.000

EACH

31.54000

0375 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

28,816.000

0.000

216-00201  
 

57,632.0028,816.000

0.00

33,067.000

SY  

2.00000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0380 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

8,410.000

SY  

0.84000

0385 Removal of Nests 3.000

0.000

240-00010  
 

296.523.000

0.00

3.000

HOUR

98.84000

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

29.44000

0395 Environmental Health and Safety Management 0.500

0.500

250-00010  
 

2,230.591.000

1,115.30

1.000

L S 

2,230.59000

0400 *Aggregate Base Course (Class 6) 19,571.800

2,757.200

304-06007  
 

939,157.7422,329.000

115,967.83

22,329.000

CY  

42.06000

0400 MATERIAL ALLOWANCE Aggregate Base Course (Class 6) 0.000

0.000

0.000.000

0.00CY  

15.26000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 165.300

0.000

403-00720  
 

36,665.19165.300

0.00

295.000

TON 

221.81000

0410 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

135.20000

0415 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 8,628.660

0.000

403-33841  
 

792,973.858,628.660

0.00

8,628.660

TON 

91.90000

0416 Added Item (Dollar)/ HMA QPM Disincentive -33,247.850

0.000

900-00006  
 

-33,247.85-33,247.850

0.00

0.000

DOL 

1.00000

0417 Furn Conc Pvmt 635.000

0.000

412-00000  
 

80,708.50635.000

0.00

635.000

CY  

127.10000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0420 *Concrete Pavement (8 Inch) 9,316.500

0.000

412-00800  
 

400,609.509,316.500

0.00

9,317.000

SY  

43.00000

0425 *Concrete Pavement (8 Inch) (Fast Track) 82.300

0.000

412-00805  
 

8,970.7082.300

0.00

83.000

SY  

109.00000

0430 *Concrete Pavement (9 Inch) 2,265.400

845.600

412-00900  
 

143,106.003,111.000

38,897.60

3,111.000

SY  

46.00000

0431 Added Item (Dollar)/ Price Reduction / Concrete 
Pavement (9 Inch)

-294.400

0.000

900-00006  
 

-294.40-294.400

0.00

0.000

DOL 

1.00000

0435 *Concrete Pavement (12-1/2 Inch) 93,450.000

0.000

412-01250  
 

5,607,000.0093,450.000

0.00

93,450.000

SY  

60.00000

0435 MATERIAL ALLOWANCE Paving Baskets 0.000

0.000

0.000.000

0.00EACH

63.60000

0435 MATERIAL ALLOWANCE Dowel Baskets 0.000

0.000

0.000.000

0.00SY  

3.14916

0440 *Concrete Safety Edge 22,150.000

0.000

412-02000  
 

143,975.0022,150.000

0.00

22,150.000

LF  

6.50000

0445 *Geotextile (Erosion Control) (Class 1) 364.400

0.000

420-00102  
 

2,681.98364.400

0.00

364.400

SY  

7.36000

0450 *Riprap (12 Inch) 179.500

0.000

506-00212  
 

21,893.62179.500

0.00

179.500

CY  

121.97000

0455 *Concrete Slope and Ditch Paving 20.650

0.000

507-00000  
 

10,500.9420.650

0.00

20.650

CY  

508.52000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0460 *Slope and Ditch Paving (Special) 8,120.000

0.000

507-00725  
 

111,650.008,120.000

0.00

8,120.000

LF  

13.75000

0461 Added Item (Dollar)/ S&D Paving Price Reductioin -711.840

0.000

900-00006  
 

-711.84-711.840

0.00

0.000

DOL 

1.00000

0462 Pipe Railing MCR #3 - Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

28.000

LF  

335.50000

0465 *Concrete Class B 4.000

0.400

601-01000  
 

4,279.574.400

389.05

4.400

CY  

972.63000

0470 *Reinforcing Steel (Epoxy Coated) 188.000

21.000

602-00020  
 

181.83209.000

18.27

209.000

LB  

0.87000

0475 *18 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

14.000

603-01185  
 

6,435.18102.000

883.26

112.000

LF  

63.09000

0480 *24 Inch Reinforced Concrete Pipe (Complete In Place) 852.000

0.000

603-01245  
 

62,715.72852.000

0.00

1,070.000

LF  

73.61000

0485 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

372.000

0.000

603-02245  
 

37,553.40372.000

0.00

372.000

LF  

100.95000

0490 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 
(Complete 

208.000

0.000

603-02271  
 

24,496.16208.000

0.00

208.000

LF  

117.77000

0495 *34 x 22 Inch Reinforced Concrete End Section 
Elliptical 

1.000

0.000

603-02272  
 

1,813.831.000

0.00

1.000

EACH

1,813.83000

0500 *18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,955.782.000

0.00

2.000

EACH

977.89000
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NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0505 *24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4,836.884.000

0.00

4.000

EACH

1,209.22000

0510 *30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

1,419.521.000

0.00

1.000

EACH

1,419.52000

0515 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

9,778.893.000

0.00

3.000

EACH

3,259.63000

0520 *Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

9,463.462.000

0.00

2.000

EACH

4,731.73000

0525 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

8,832.562.000

0.00

2.000

EACH

4,416.28000

0530 *Inlet Type R Special (10 Foot) 2.000

0.000

604-19410  
 

30,493.362.000

0.00

2.000

EACH

15,246.68000

0535 *Outlet Structure 2.000

0.000

604-20000  
 

25,235.882.000

0.00

2.000

EACH

12,617.94000

0540 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,995.681.000

0.00

2.000

EACH

3,995.68000

0545 *Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

8,727.411.000

0.00

1.000

EACH

8,727.41000

0550 *Manhole Special 1.000

0.000

604-39000  
 

19,032.061.000

0.00

1.000

EACH

19,032.06000

0555 *4 Inch Non-Perforated Pipe Underdrain 96.000

85.000

605-00004  
 

4,186.53181.000

1,966.05

181.000

LF  

23.13000
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CAT NO0200 200 ROADWAY 

0560 *Guardrail Type 3 (6-3 Post Spacing) 3,859.000

410.000

606-00301  
 

103,010.974,269.000

9,893.30

4,269.000

LF  

24.13000

0560 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

12.89000

0565 *End Anchorage Type 3D 6.000

2.000

606-01340  
 

6,245.448.000

1,561.36

8.000

EACH

780.68000

0565 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

401.27000

0570 *Transition Type 3G 4.000

0.000

606-01370  
 

7,454.044.000

0.00

4.000

EACH

1,863.51000

0570 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

786.98000

0575 *Transition Type 3H 4.000

0.000

606-01380  
 

3,356.164.000

0.00

4.000

EACH

839.04000

0575 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

403.80000

0580 *Median Terminal 2.000

0.000

606-01460  
 

8,691.662.000

0.00

2.000

EACH

4,345.83000

0580 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,970.93000

0585 *End Anchorage (Flared) 6.000

2.000

606-02005  
 

18,083.608.000

4,520.90

8.000

EACH

2,260.45000
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PERIOD
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CAT NO0200 200 ROADWAY 

0585 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,211.97000

0590 *Tensioned Cable Barrier (TL-4) 0.000

8,136.000

606-20014  
 

157,838.408,136.000

157,838.40

8,136.000

LF  

19.40000

0595 *End Anchorage (Tensioned Cable Barrier) 8.000

0.000

606-21010  
 

38,663.448.000

0.00

8.000

EACH

4,832.93000

0600 *End Post 1.000

0.000

607-00005  
 

247.311.000

0.00

1.000

EACH

247.31000

0605 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

1,104.724.000

0.00

4.000

EACH

276.18000

0610 *Fence Barbed Wire with Metal Posts 2,106.000

0.000

607-01000  
 

3,980.342,106.000

0.00

2,200.000

LF  

1.89000

0615 *Fence (Plastic) 970.000

31.000

607-11525  
 

7,847.841,001.000

243.04

1,001.000

LF  

7.84000

0620 *Concrete Sidewalk (6 Inch) 447.300

213.900

608-00006  
 

29,892.85661.200

9,670.42

661.200

SY  

45.21000

0625 *Curb Ramp (Special) 8.000

71.200

608-00012  
 

12,491.4279.200

11,229.66

79.200

SY  

157.72000

0630 *Curb and Gutter Type 2 (Section I-B) 58.500

882.400

609-21010  
 

22,750.96940.900

21,336.43

940.900

LF  

24.18000

0635 *Curb and Gutter Type 2 (Section II-B) 314.000

945.100

609-21020  
 

30,445.041,259.100

22,852.52

1,259.100

LF  

24.18000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0640 *Gutter Type 2 (Variable) 831.400

0.000

609-24100  
 

26,222.36831.400

0.00

1,307.000

LF  

31.54000

0645 Curb Type 6 (Section M) 1,780.000

0.000

609-60011  
 

46,796.201,780.000

0.00

1,780.000

LF  

26.29000

0650 Median Cover Material (Concrete)(Special) 0.000

2,482.000

610-00035  
 

17,100.982,482.000

17,100.98

2,482.000

SF  

6.89000

0655 *Delineator (Type I) 67.000

37.000

612-00001  
 

2,296.32104.000

816.96

104.000

EACH

22.08000

0660 *Delineator (Type II) 76.000

0.000

612-00002  
 

1,757.8876.000

0.00

102.000

EACH

23.13000

0665 *Delineator (Type III) 7.000

4.000

612-00003  
 

265.9811.000

96.72

16.000

EACH

24.18000

0670 *Delineator (Flexible) (Flat Mounted) 29.000

4.000

612-00037  
 

1,561.5633.000

189.28

33.000

EACH

47.32000

0675 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

4.000

EACH

157.72000

0680 *Location Marker (Fiber Optic)(Dome) 2.000

1.000

612-00260  
 

215.433.000

71.81

5.000

EACH

71.81000

0685 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

63.36000

0690 *2 Inch Electrical Conduit 640.000

0.000

613-00200  
 

5,068.80640.000

0.00

825.000

LF  

7.92000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0695 *2 Inch Electrical Conduit (Bored) 340.000

0.000

613-00206  
 

6,640.20340.000

0.00

700.000

LF  

19.53000

0700 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

406.000

LF  

15.84000

0705 *2 Inch Electrical Conduit (Plastic) 9,606.000

0.000

613-01200  
 

76,079.529,606.000

0.00

9,606.000

LF  

7.92000

0710 *3 Inch Electrical Conduit (Plastic) 725.000

730.000

613-01300  
 

13,837.051,455.000

6,942.30

1,455.000

LF  

9.51000

0715 *Electrical System Modifications 1.000

0.000

613-04100  
 

1,584.031.000

0.00

1.000

L S 

1,584.03000

0720 *Type One Pull Box 61.050

0.000

613-07001  
 

43,839.3961.050

0.00

64.000

EACH

718.09000

0725 *Type Two Pull Box 3.000

5.000

613-07002  
 

10,222.328.000

6,388.95

8.000

EACH

1,277.79000

0730 *Pull Box (11"x18"x12") 2.000

0.000

613-07011  
 

1,436.182.000

0.00

2.000

EACH

718.09000

0735 *Pull Box (24"x36"x24") 1.500

1.500

613-07023  
 

3,833.373.000

1,916.69

5.000

EACH

1,277.79000

0740 *Wiring 0.485

0.000

613-10000  
 

14,084.680.485

0.00

1.000

L S 

29,040.57000

0741 Breakaway Wiring System 33.000

0.000

613-10015  
 

18,975.0033.000

0.00

33.000

EACH

575.00000
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CUMULATIVE
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0745 *Luminaire (Special)(LED)(50 Watt) 8.000

0.000

613-13003  
 

22,429.928.000

0.00

8.000

EACH

2,803.74000

0750 *Luminare (LED) (8500 Lumens) 17.000

0.000

613-13006  
 

9,335.2117.000

0.00

33.000

EACH

549.13000

0755 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

1.000

EACH

2,075.08000

0760 *Light Standard Steel (35 Foot) 33.000

0.000

613-32350  
 

68,477.6433.000

0.00

33.000

EACH

2,075.08000

0765 *Light Standard Foundation 37.000

0.000

613-40010  
 

54,701.9137.000

0.00

37.000

EACH

1,478.43000

0767 Photoel Cell 1.000

0.000

613-50010  
 

115.001.000

0.00

1.000

EACH

115.00000

0770 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

7,904.321.000

0.00

1.000

EACH

7,904.32000

0775 *Light Standard (Temporary) 8.000

0.000

613-50410  
 

25,471.208.000

0.00

8.000

EACH

3,183.90000

0780 *Sign Panel (Class I) 20.500

8.000

614-00011  
 

569.4328.500

159.84

43.000

SF  

19.98000

0785 *Sign Panel (Class II) 309.300

25.500

614-00012  
 

8,095.46334.800

616.59

334.800

SF  

24.18000

0790 *Sign Panel (Class III) 356.800

0.000

614-00013  
 

9,754.91356.800

0.00

611.500

SF  

27.34000
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0795 *Sign Post (Special) 12.000

0.000

614-00040  
 

252.3612.000

0.00

96.000

LF  

21.03000

0800 *Steel Sign Post (W 8x18) 353.500

0.000

614-00818  
 

27,877.01353.500

0.00

462.000

LF  

78.86000

0803 Steel Sign Post (W 10x26) MCR #1 - Additional Class 3 
Sign

50.700

0.000

614-01026  
 

5,305.7650.700

0.00

50.700

LF  

104.65000

0805 *Steel Sign Support (2-Inch Round)(Post & Socket) 35.300

23.000

614-01502  
 

1,226.0558.300

483.69

76.000

LF  

21.03000

0810 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

213.900

11.000

614-01572  
 

8,512.47224.900

416.35

265.500

LF  

37.85000

0815 *Concrete Footing (Type 3) 23.000

0.000

614-03003  
 

43,531.8723.000

0.00

30.000

EACH

1,892.69000

0818 Conc Footing (Ty 6) MCR #1 - Additional Class 3 Sign 2.000

0.000

614-03006  
 

6,555.002.000

0.00

2.000

EACH

3,277.50000

0819 Barricade (Ty 3 F-B) 0.000

2.000

614-80312  
 

2,834.762.000

2,834.76

2.000

EACH

1,417.38000

0820 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.21000

0825 *Surface Sensor 1.000

0.000

614-86737  
 

35,376.701.000

0.00

1.000

EACH

35,376.70000

0830 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,872.000

0.000

614-87010  
 

20,793.282,872.000

0.00

3,000.000

LF  

7.24000
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0835 *Embankment Protector Type 5 4.000

0.000

615-00050  
 

25,704.124.000

0.00

4.000

EACH

6,426.03000

0840 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

1,088.000

LF  

1.73000

0845 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

31.000

LF  

16.30000

0850 *Detour Pavement 33,420.440

788.560

621-00450  
 

1,835,997.0334,209.000

42,322.02

34,500.000

SY  

53.67000

0851 Added Item (Square Yard)/ CMO# 3 Detour Pavement 2 
inch

5,546.000

0.000

900-00022  
 

52,187.865,546.000

0.00

5,546.000

SY  

9.41000

0852 Added Item (Square Yard)/ CMO# 3 Detour Pavement 6 
inch

2,559.000

0.000

900-00022  
 

72,214.982,559.000

0.00

2,559.000

SY  

28.22000

0853 Added Item (Square Yard)/ CMO# 3 Detour Pavement 13.5 
inch

1,080.000

0.000

900-00022  
 

68,580.001,080.000

0.00

1,080.000

SY  

63.50000

0855 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

878.000

EACH

1.16000

0860 *Detour Drainage Pipe (Class 0) 1,744.000

0.000

624-20300  
 

73,352.641,744.000

0.00

1,744.000

LF  

42.06000

0865 Construction Surveying 0.843

0.133

625-00000  
 

177,235.000.976

24,151.90

1.000

L S 

181,593.24000

0866 Added Item (Hour)/ Construction Surveying 225.100

20.500

900-00010  
 

36,840.00245.600

3,075.00

245.600

HOUR

150.00000
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0870 *Mobilization 0.936

0.000

626-00000  
 

1,946,880.000.936

0.00

1.000

L S 

2,080,000.00000

0875 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

32,320.861.000

0.00

1.000

L S 

32,320.86000

0880 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

206.000

GAL 

99.89000

0885 *Pavement Marking Paint (Waterborne) 820.700

136.400

627-00011  
 

42,772.80957.100

6,095.72

957.100

GAL 

44.69000

0890 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

950.000

SF  

13.67000

0895 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

38.000

0.000

627-30405  
 

679.0638.000

0.00

224.000

SF  

17.87000

0900 *Flagging 2,312.000

148.000

630-00000  
 

59,482.802,460.000

3,578.64

3,000.000

HOUR

24.18000

0905 *Traffic Control Inspection 401.000

22.000

630-00007  
 

66,715.56423.000

3,469.84

423.000

DAY 

157.72000

0910 *Traffic Control Management 204.000

25.000

630-00012  
 

162,535.04229.000

17,744.00

229.000

DAY 

709.76000

0915 *Uniformed Traffic Control Coordination 11.000

0.000

630-00015  
 

231.3311.000

0.00

25.000

HOUR

21.03000

0920 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

3,785.380.900

0.00

1.000

L S 

4,205.98000
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0925 *Traffic Incident Management Plan Implementation 18.000

2.700

630-00041  
 

10,883.0320.700

1,419.53

23.000

MON 

525.75000

0930 *Flashing Beacon (Portable) 8.100

0.000

630-80001  
 

6,387.828.100

0.00

9.000

EACH

788.62000

0935 *Barricade (Type 3 M-B) (Temporary) 18.900

0.000

630-80336  
 

5,962.0118.900

0.00

21.000

EACH

315.45000

0940 *Construction Traffic Sign (Panel Size A) 113.400

0.000

630-80341  
 

9,539.21113.400

0.00

126.000

EACH

84.12000

0945 *Construction Traffic Sign (Panel Size B) 90.000

0.000

630-80342  
 

10,410.3090.000

0.00

100.000

EACH

115.67000

0950 *Construction Traffic Sign (Panel Size C) 37.800

0.000

630-80343  
 

4,372.3337.800

0.00

50.000

EACH

115.67000

0955 *Construction Traffic Sign (Special) 320.400

0.000

630-80344  
 

4,379.87320.400

0.00

356.000

SF  

13.67000

0960 *Portable Message Sign Panel 5.400

0.000

630-80355  
 

4,826.365.400

0.00

6.000

EACH

893.77000

0965 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.600

0.000

630-80358  
 

9,842.003.600

0.00

4.000

EACH

2,733.89000

0970 *Drum Channelizing Device 338.400

0.000

630-80360  
 

17,789.69338.400

0.00

376.000

EACH

52.57000

0975 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.57000



CONTID: C20575         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0980 Portable Traffic Speed Monitor 3.600

0.000

630-80367  
 

5,678.063.600

0.00

4.000

EACH

1,577.24000

0985 Concrete Barrier (Temporary) 25,235.100

0.000

630-80370  
 

528,170.6425,235.100

0.00

28,039.000

LF  

20.93000

0990 *Traffic Cone 252.000

0.000

630-80380  
 

2,648.52252.000

0.00

280.000

EACH

10.51000

0992 Channel Dev (Fixed) 26.100

0.000

630-80391  
 

1,332.1426.100

0.00

29.000

EACH

51.04000

0995 Impact Attenuator (Temporary) 9.000

0.000

630-85010  
 

39,627.459.000

0.00

12.000

EACH

4,403.05000

1000 *Mobile Attenuator 122.000

21.000

630-85041  
 

60,145.80143.000

8,832.60

143.000

DAY 

420.60000

1005 Night Work Lighting 0.900

0.100

632-00000  
 

45,295.931.000

4,529.59

1.000

L S 

45,295.93000

1010 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

350,000.000

F A 

1.00000

1015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1020 F/A Partnering 1,680.460

0.000

700-70011  
 

1,680.461,680.460

0.00

2,000.000

F A 

1.00000

1025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1030 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

114,500.000

F A 

1.00000

1032 F/A Mobilization / CMO #11 0.000

0.000

700-70015  
 

0.000.000

0.00

0.000

F A 

1.00000

1035 F/A Fuel Cost Adjustment 23,086.910

0.000

700-70016  
 

23,086.9123,086.910

0.00

25,000.000

F A 

1.00000

1040 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

120,000.000

F A 

1.00000

1045 F/A Asphalt Cement Cost Adjustment 1,828.720

0.000

700-70019  
 

1,828.721,828.720

0.00

2,000.000

F A 

1.00000

1050 F/A On-The-Job Trainee 3,524.440

0.000

700-70021  
 

3,524.443,524.440

0.00

5,120.000

HOUR

1.00000

1055 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1060 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1065 F/A Communication Lines Long Distance 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1075 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1076 Added Item (Dollar)/ Overweightr Price Reduction -800.000

0.000

900-00006  
 

-800.00-800.000

0.00

0.000

DOL 

1.00000

1077 F/A Install MCR #2 - Bench for Paver 2,680.260

0.000

700-70110  
 

2,680.262,680.260

0.00

2,680.260

F A 

1.00000

1078 Added Item (Dollar)/ MCR #4 - Additional MIT Scan 2,412.500

0.000

900-00006  
 

2,412.502,412.500

0.00

2,412.500

DOL 

1.00000

1079 Added Item (Lump Sum)/ CMO #8 Additional Overhead 1.000

0.000

900-00014  
 

20,104.191.000

0.00

1.000

L S 

20,104.19000

1083 Added Item (Day)/ CMO #11 Overhead Cost 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

2,234.32920

1084 Added Item (Lump Sum)/ CMO #16 Additional Overhead 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

22,348.00000

1267 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1,587.001.000

0.00

1.000

L S 

1,587.00000

CAT 18,510,505.19594,850.3319,921,319.91CURRENT AMT0200 $ $ $

CAT NO0300 300 STRUCTURES (C-17-GL) 

1085 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1090 Structure Excavation 1,235.000

0.000

206-00000  
 

19,784.701,235.000

0.00

1,235.000

CY  

16.02000

1095 Structure Backfill (Class 1) 1,335.000

0.000

206-00100  
 

48,086.701,335.000

0.00

1,335.000

CY  

36.02000
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PCN: 20575-BID    ESTIMATE RUN 08/10/2018

PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0300 300 STRUCTURES (C-17-GL) 

1100 Mechanical Reinforcement of Soil 1,157.000

0.000

206-00360  
 

13,444.341,157.000

0.00

1,157.000

CY  

11.62000

1105 *Shoring (Area 1) 1.000

0.000

206-01781  
 

21,513.591.000

0.00

1.000

L S 

21,513.59000

1110 *Shoring (Area 2) 1.000

0.000

206-01782  
 

18,211.901.000

0.00

1.000

L S 

18,211.90000

1115 *Drilled Caisson (24 Inch) 439.000

0.000

503-00024  
 

52,956.57439.000

0.00

439.000

LF  

120.63000

1120 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

21,766.40128.000

0.00

128.000

LF  

170.05000

1125 *Place Thin Bonded Overlay (Polyester Concrete) 1,287.000

0.000

519-03035  
 

67,014.091,287.000

0.00

1,287.000

SY  

52.07000

1130 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,049.000

0.000

519-03055  
 

127,589.871,049.000

0.00

1,049.000

CF  

121.63000

1135 *Concrete Class D (Bridge) 632.000

0.000

601-03040  
 

302,399.36632.000

0.00

632.000

CY  

478.48000

1140 Structural Concrete Stain 916.000

0.000

601-40400  
 

8,390.56916.000

0.00

916.000

SY  

9.16000

1145 *Reinforcing Steel (Epoxy Coated) 116,615.000

0.000

602-00020  
 

101,455.05116,615.000

0.00

116,615.000

LB  

0.87000

1150 *15 Inch Plastic Pipe 66.000

0.000

603-50015  
 

12,144.6666.000

0.00

66.000

LF  

184.01000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0300 300 STRUCTURES (C-17-GL) 

1155 *Bridge Rail Type 10 378.000

0.000

606-11000  
 

45,847.62378.000

0.00

378.000

LF  

121.29000

1160 1 Inch Electrical Conduit 200.000

0.000

613-00100  
 

3,168.00200.000

0.00

200.000

LF  

15.84000

1165 2 Inch Electrical Conduit 440.000

0.000

613-00200  
 

3,484.80440.000

0.00

440.000

LF  

7.92000

1170 *Prestressed Concrete I (BT84) 986.000

0.000

618-00184  
 

259,071.50986.000

0.00

986.000

LF  

262.75000

1170 MATERIAL ALLOWANCE Prestress Concrete I (BT84) 0.000

0.000

0.000.000

0.00LF  

147.02000

CAT 1,163,431.320.001,163,431.32CURRENT AMT0300 $ $ $

CAT NO0301 301 STRUCTURES (C-17-GM) 

1175 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1180 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

1.00000

1185 Structure Excavation 216.000

0.000

206-00000  
 

3,460.32216.000

0.00

216.000

CY  

16.02000

1190 *Structure Backfill (Class 1) 1,353.000

0.000

206-00100  
 

48,735.061,353.000

0.00

1,353.000

CY  

36.02000

1195 Mechanical Reinforcement of Soil 1,159.000

0.000

206-00360  
 

13,467.581,159.000

0.00

1,159.000

CY  

11.62000
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PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0301 301 STRUCTURES (C-17-GM) 

1200 *Drilled Caisson (24 Inch) 438.000

0.000

503-00024  
 

52,835.94438.000

0.00

438.000

LF  

120.63000

1205 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

21,766.40128.000

0.00

128.000

LF  

170.05000

1210 Place Thin Bonded Overlay (Polyester Concrete) 1,287.000

0.000

519-03035  
 

67,014.091,287.000

0.00

1,287.000

SY  

52.07000

1215 Furnish Thin Bonded Overlay (Polyester Concrete) 1,111.000

0.000

519-03055  
 

135,130.931,111.000

0.00

1,111.000

CF  

121.63000

1220 *Concrete Class D (Bridge) 632.000

0.000

601-03040  
 

302,399.36632.000

0.00

632.000

CY  

478.48000

1225 Concrete (Patching) 291.000

0.000

601-06150  
 

14,020.38291.000

0.00

291.250

SF  

48.18000

1230 *Structural Concrete Stain 916.000

0.000

601-40400  
 

8,390.56916.000

0.00

916.000

SY  

9.16000

1235 *Reinforcing Steel (Epoxy Coated) 116,615.000

0.000

602-00020  
 

101,455.05116,615.000

0.00

116,615.000

LB  

0.87000

1240 15 Inch Plastic Pipe 78.000

0.000

603-50015  
 

14,352.7878.000

0.00

78.000

LF  

184.01000

1245 Bridge Rail Type 10 378.000

0.000

606-11000  
 

45,847.62378.000

0.00

378.000

LF  

121.29000

1250 *1 Inch Electrical Conduit 220.000

0.000

613-00100  
 

3,484.80220.000

0.00

220.000

LF  

15.84000
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PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0301 301 STRUCTURES (C-17-GM) 

1255 2 Inch Electrical Conduit 500.000

0.000

613-00200  
 

3,960.00500.000

0.00

500.000

LF  

7.92000

1260 Prestressed Concrete I (BT84) 986.000

0.000

618-00184  
 

259,071.50986.000

0.00

986.000

LF  

262.75000

1265 *Temporary Bridge 1.000

0.000

621-00500  
 

318,124.561.000

0.00

1.000

L S 

318,124.56000

CAT 1,450,618.540.001,450,630.59CURRENT AMT0301 $ $ $

CAT NO0302 302 WALLS 

1270 *Structure Excavation 1,657.000

0.000

206-00000  
 

26,545.141,657.000

0.00

1,657.000

CY  

16.02000

1275 *Structure Backfill (Class 1) 2,452.000

0.000

206-00100  
 

88,321.042,452.000

0.00

2,452.000

CY  

36.02000

1280 *Mechanical Reinforcement of Soil 1,324.000

0.000

206-00360  
 

15,384.881,324.000

0.00

1,324.000

CY  

11.62000

1285 Precast Panel Facing 3,121.000

0.000

504-04420  
 

68,474.743,121.000

0.00

3,121.000

SF  

21.94000

1285 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

18.64900

1290 *Soil Nail Wall 9,526.000

0.000

504-06400  
 

235,387.469,526.000

0.00

9,526.000

SF  

24.71000

1295 Concrete Slope and Ditch Paving 25.000

0.000

507-00000  
 

12,713.0025.000

0.00

25.000

CY  

508.52000
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PROJECT: IM0253-242                    ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:49

CUMULATIVE
AMOUNT

CAT NO0302 302 WALLS 

1300 *Concrete Class D (Wall) 196.000

0.000

601-03050  
 

123,938.64196.000

0.00

196.000

CY  

632.34000

1305 *Structural Concrete Coating (Anti-Graffiti) 8,665.400

2,022.600

601-40302  
 

12,077.4410,688.000

2,285.54

10,688.000

SF  

1.13000

1310 *Reinforcing Steel (Epoxy Coated) 10,454.000

0.000

602-00020  
 

9,094.9810,454.000

0.00

10,454.400

LB  

0.87000

CAT 591,937.322,285.54591,937.67CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1315 *Field Office (Class 2) 1.000

0.000

620-00002  
 

58,594.571.000

0.00

1.000

EACH

58,594.57000

1320 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

46,476.111.000

0.00

1.000

EACH

46,476.11000

1325 Sanitary Facility 2.000

0.000

620-00020  
 

4,037.742.000

0.00

2.000

EACH

2,018.87000

CAT 109,108.420.00109,108.42CURRENT AMT0400 $ $ $

$21,825,600.79597,135.87$23,236,427.91$CURRENT AMTPROJECT TOTAL


